
RFCA ESTABLISHED MILESTONES FY99

M1 Either a) ship cumulative amount of 78% of 10/01/96 pond/salt inventory offsite and
evacuate all waste from Tent 9 by 9/30/99, or b) the additional onsite storage for
pond/salt is operational by 9/30/99.

M2 Ship 670 m3 of TRU/TRM to WIPP by 9/30/99, assuming a January 1999 opening.

M3 Ship 1,750 cubic meters of low level waste by 9/30/99.

M4 Complete installation and operate remedial action described in decision document for
Solar Pond plume (N. Walnut Creek) by 9/30/99.

M5 Complete installation and operate remedial action described in decision document for
East Trenches/903 Pad/Ryan=s Pit Mound plume (S. Walnut Creek) by 9/30/99.

M7 Develop a comprehensive characterization/remediation strategy for the Industrial Area
soils and ground water by 9/30/99.

M8 Complete off-site shipment by 9/30/99 for treatment and/or disposal of all T-1 waste
streams not returned to T-1, and for which treatment or disposal locations are available
and controlling documents are in place by 4/30/99.

M9 Complete information management system for integrated sitewide monitoring and
environmental database by 9/30/99.

M10 Either a) construct and operate new facility for storage of TRU/TRM by 9/30/99, or b)
by 9/30/99 demonstrate adequate storage available for TRU/TRM through 9/30/00.

M11 Complete characterization of the 903 Pad as defined in the approved Sampling
Analysis Plan by 9/30/99 (with the exception of the remaining radiologic boreholes,
which will be completed by 12/31/99).

RFCA ESTABLISHED TARGET ACTIVITIES FY99

T1 Thermally stabilize 90% of the plutonium oxide generated during the year by 9/30/99.

T2 Complete the offsite shipment of the pits by 9/30/99.

T3 Drain 6 systems in building 771 by 9/30/99.

T5 Remove solid Cat I and II SNM (not holdup or composites) from building 776/777 by
9/30/99.


